
/CWECS 

Great Salt Lake 
Water Quality Studies



/CWECS 

Great Salt Lake 
Water Quality Studies 

Program Objective: 
Set a SiteSpecific Numeric 
Water Quality Standard for 
Selenium for the Open Waters 
of the Great Salt Lake 

What activities are necessary to 
achieve an interim standard in 
2007?
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Projects 1 & 2 

Inputs 
Output to atmosphere 

via vapor phase 

Output to sediment 
via permanent burial 

Output, 
bioaccumulation, and 

toxicological 
endpoints in food 

chain 

Project 3 
Project 4 

Science Panel Identified Four 
Projects to Meet Objective



/CWECS 

Project 1 – Avian Ecology 

•  Principal Investigators 
– Michael Conover, Ph.D. 
– Clay Perschon 

•  Project Advisors 
– Gary Santolo 
– John Cavitt, Ph.D.
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Project 1 – Avian Ecology 

Project Objective 

Determine Se flux from bird diet to 
critical end points by determining 
ambient selenium concentrations in 
water, brine shrimp, brine flies, other 
food items, birds, and bird eggs.
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Project 1 – Avian Ecology 

Project Objective 

Determine potential selenium effects 
on critical end points 
• bioaccumulation 
• reproductive effects 
• tissue burdens and survival
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Project 1 – Avian Ecology 

Project Tasks 

1.  Summarize Past Studies 
2.  Identify Nesting Sites 

•  Avocets/Stilts – 4 locations 
•  California Gulls – 3 locations 

3.  Locate Foraging Areas 
4.  Collect Adult Birds 
5.  Sample Food Items and Water
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Sampling Locations 

Gull Colony 
Shorebird nesting site 

Legend
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Project 1 – Avian Ecology 

Project Tasks 

6.  Collect Eggs 
7.  Revisit Nests to Check for Deformities 
8.  Determine Se Concentrations 
9.  Collect Overwintering Birds 

•  Eared Grebes (October –January) 
•  Ducks (December – March)
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Project 2 – Aquatic Ecology 

•  Principal Investigators 
– Wayne Wurtsbaugh, Ph.D. 
– Brad Marden 

•  Project Advisor 
– Earl Byron, Ph.D.
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Project 2 – Aquatic Ecology 

Project Objective 

Determine spatial and temporal 
variation in Se concentrations in the 
water and in pelagic and benthic 
food web components leading to the 
birds of interest.
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Project 2 – Aquatic Ecology 

Project Tasks 
1.  Collect Periphyton, Brine Fly Larvae, 

Pupae and Adults in Benthic Habitats 
for Se Analyses 
•  Preliminary Study to Determine Link to Bird 

Diet (Two Locations) 
•  Test Benthic Sampling Protocols that have 

Not Been Used on GSL 
•  Includes Sampling at Sandy, Muddy, and 

Stromatolite Locations
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Project 2 – Aquatic Ecology 

Additional tasks considered: 
•  Synoptic survey of benthic zone to 
understand spatial/temporal dynamics 
of brine flies and their food base 

•  Mesocosm experiments to evaluate 
salinity impacts upon Se bio 
accumulation
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Project 2 – Aquatic Ecology 

Project Tasks 
2.  Synoptic Survey of Water, Seston, and 

Artemia 
•  Document the Temporal and Spatial 

Characteristics of Total Se Concentration in 
Water and Correlate with Seston and Artemia 
Tissue Concentrations 

•  Correlate Isotopic 15N & 13C Levels with Se 
Concentration in Artemia Tissue 

•  Monitor Primary Production Indicators and 
Record Artemia Population Dynamics
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Project 3 – Selenium Loads 

•  Principal Investigators 
– Dave Naftz, Ph.D. 
– Bill Johnson, Ph.D. 

•  Project Advisor 
– Earl Byron, Ph.D.
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Project 3 – Selenium Loads 

Project Objective 

Measure discharge and Se loads 
from various sources to open 
waters of the Great Salt Lake to 
understand inputs to the ecosystem.
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Project 3 – Selenium Loads 

Project Tasks 
1.  Analyze USGS Archived Samples for 

Se Loads (outside of contract) 
2.  Install Stream Gages on all Primary 

Point Sources of Se Loading to the 
Main Body of GSL 

3.  Perform Modeling of Daily Se Loadings 
to GSL 

4.  Estimate Se Load to GSL From 
Groundwater (Duke University) (outside 
of contract)



/CWECS 

Gage Locations 
Bear River 

Weber River 

N. Arm inflows 

FB inflow 

Goggin Drain 

Lee Creek 

KUCC outfall
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Project 4 – Se in Vapor/Sediment 

•  Principal Investigators 
– Bill Johnson, Ph.D. 
– Dave Naftz, Ph.D. 

•  Project Advisor 
– Earl Byron, Ph.D.
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Project 4 – Se in Vapor/Sediment 

Project Objective 
1.  Are volatilization and ebullition 

(bubbling) significant release 
mechanisms for Se from the GSL? 

2.  Is Se stored in sediment and do mixing 
events remobilize the Se? 

3.  Does changing water elevation/lake 
area reintroduce Se into the water 
column?
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Project 4 – Se in Vapor/Sediment 
Task 1. Vapor Selenium Flux 

ebullition  volatilization 

Ebullition: 
•Twenty locations 
•Five depths 
•Semimonthly 
•Boatmounted total dissolved gas probes 
•Vapor collection via floating flux chamber 

Se vapor analyzed via quadrupole mass spectrometry 
Sediment grab samples for total organic carbon and total Se 

Volatilization: 
•Three locations 
•Three depths 
•Semimonthly 
•Vapor collection via 
diffusion sampler strings 
on buoy
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Project 4 – Se in Vapor/Sediment 
Task 2. Sedimentation Flux 

Downward flux 

Downward flux: 

•Two sediment traps on lake 
bottom 
•Sampled semimonthly 

•Water column samples at two 
depths at two locations 
•Sampled semimonthly 

Upward flux 

Upward flux: 

•Thermistor string and 
turbidimeter deployed at 
five depths at two locations 
•Retrieved semimonthly 

•Water column sampled 
following storm events 

Total Se by extraction then HGAA 
Se phase identification by FFFICPMS
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Project 4 – Se in Vapor/Sediment 
Task 3. Lake Area Change/Permanency 

Lake area change: 

•20 cores (submerged and 
exposed) 
•Sequential extraction to 
determine Se release upon 
lake area change, e.g. 
submergence 

Permanency: 

•3 cores 
•Dating by 137Cs 
•Selenium accumulation rates over past 
•Comparison to present sedimentation rate 
•Yields permanency of sedimentation 

Total Se by extraction then HGAA 
Se phase identification by FFFICPMS 

Overall Se budget will be developed in this task 

Stillexaggerated depth to width ratio
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Program Support Task 

Objective 

Provide technical direction, peer 
review/quality control, and 
coordination of all activities to achieve 
program objective while minimizing 
risk of challenge.
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Program Support Task 

Project Tasks 

1.  Planning and Design 
2.  Coordination/Management 
3.  Technical Oversight 
4.  Establish Data Quality Objectives 
5.  Quality Assurance/Data Management



/CWECS 

Project Schedule 

•  Project 1: 4/2006  5/2007 
•  Project 2: April – December 2006 
•  Project 3: 3/2006 – 5/2008 
•  Project 4: 6/2006 – 5/2007



/CWECS 

Costs to Complete Identified Work 
(Sampling Yr 2006) (± 10%) 

Project 1  $220,000 
Project 2  $153,000 
Project 3  $72,000 
Project 4  $301,000 
Program Support  $189,000 
Subtotal  $990,000 
USGS Matching Funds  $55,000 
Total Cost  $935,000
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Great Salt Lake 
Water Quality Studies 

Questions?
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How Did We Get to This Point? 

Notification of Selection  1/27 
Draft Scope Framework  1/272/9 
Kickoff Meeting  2/9 
Draft Scopes of Work/Costs  2/92/23 
Science Panel Review Meeting  2/23 
Science Panel Review Meeting  3/8


